Washington Stata
Department of Transportation

SR 501/I-5 to Port of Vancouver - Intersection and Profile Improvements

Project Information

PIN: 450119A As of Date: March 2021
Region: Southwest Regional Admin: C. Francis
State Route: SR 501

Current Status: Construction Legislative Districts: 49

Project Description

Oversized freight traffic from the Port of Vancouver must divert from this section of SR 501 onto
local streets due to deficiencies in the roadway geometrics and limited overhead clearances.
This project will remove high points in the roadway and reconstruct traffic signals which prevent
movement of large freight vehicles with limited ground clearance.

Contractor: 009664 - MCDONALD EXCAVATING, INC. - $4,045,598.28 - 03/29/2021

Watch List Description

Reported August 2020: In response to the current COVID-19 pandemic, the Governor has
issued directive 20-05 to freeze hiring, personal service contracts, and equipment purchases.
This has caused potential delivery delays.

Reported February 2021: The project has a possible delay due to additional time required for

project coordination and Federal Highway Administration (FHWA) approval on the I-5
interchange improvements.

As of April 2021: This project has been awarded and will be removed from future Watch List
Reports.

Project Web Site: https://www.wsdot.wa.gov/projects/sr501/i5toportofvanimprove/default.htm

Project Milestones

Milestone Original Date Current Date Status
Project Definition Complete Q12018 Q12018 On Schedule
Preliminary Engineering Start Q32017 Q32017 On Schedule
Environmental Complete Q4 2019 Q4 2019 On Schedule
Right of Way Complete Q12020
Contract Advertisement Q1 2020 Q1 2021 Late
Operationally Complete Q4 2021 Q22022 Late

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $2,000 $1,344
Right of Way $0 $100 $0
Construction $0 $4,900 $5,058
Total $0 $7,000 $6,403
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $1,344 $1,344
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $5,058 $5,058
Total $0 $0 $0 $6,403 $6,403
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